
Action Plan 
Road Network Strategy 2016 – Year 4 Status

Year Planned 
 No Action: 

2015/16 2016/17 2017/18 2018/19 2019/20

Priority: 
H, M, L Status Outputs Responsible 

Department 

1 Monitor crash data quarterly.  
Investigate and develop solutions 
for high crash locations.

H Ongoing Reviewed crash data quarterly 
and identified sites will be 
investigated further.

Infrastructure & Works 

2 Collect and monitor traffic 
volumes and intersection turning 
counts.  Investigate and develop 
solutions.

H Ongoing Data being collected in 
accordance with program – 
approximately 25 locations per 
year.

Infrastructure & Works 

3 Develop Council’s Freight and 
Heavy Vehicle Plan.

M Complete Document developed in 
collaboration with DSG and 
industry.  Key points to be 
incorporated into next strategy 
review.

Infrastructure & Works 

4 Develop Council’s Public 
Transport Plan.

L Underway On hold pending outcome of bus 
route review by State 
Government.

Infrastructure & Works 

5 Review ring road signage and 
implement clear consistent 
signage scheme.  

H Complete Installation work completed in 
2016.

Infrastructure & Works 

6 Facilitate construction works 
associated with future fringe ring 
road.

- Not required Dependant on major private 
development of a specific land 
area.  Action unlikely to be 
required in the life of this strategy.

Infrastructure & Works 

7 Continue to monitor traffic 
volumes at Middle Road 
interchange.  Work with 
Department of State Growth to 
investigate and develop solutions

H Ongoing Ramp widening completed in 
2017.  Traffic volumes monitored 
annually.

Infrastructure & Works 

8.1 Investigate and develop 
improved traffic management 
arrangement at the Don Road 
intersections with Watkinson Street 
and Hillcrest Road.

H Complete Construction work completed in 
2015

Infrastructure & Works 

8.2 Investigate and develop 
improved traffic management 
arrangement at Wright Street and 
Norton Way.

M Complete Construction work completed in 
2017

Infrastructure & Works 



No Action: 
Year Planned 

 Priority: 
H, M, L Status Outputs Responsible 

Department 8.3 Investigate and develop 
improved traffic management 
arrangement at the Formby Road 
intersection with Elizabeth Street.

H Complete No action recommended.
Refer to IWC 08/16.

Infrastructure & Works 

8.4 Investigate and develop 
improved traffic management 
arrangement at William Street and 
Bluff Road.

M Complete Road humps installed on William 
Street in 2016. Recommendation 
from traffic, parking and 
pedestrian study being 
implemented from 2019.

Infrastructure & Works 

8.5 Investigate and develop 
improved traffic management 
arrangement at the Stony Rise 
Road intersection with Mersey 
Road and Devonport Road.

M Complete Construction work completed in 
2018

Infrastructure & Works 

8.6 Investigate and develop 
improved traffic management 
arrangement at the Tarleton 
Street intersection with Wright 
Street.

H Complete Construction work and signal 
upgrade completed in 2018

Infrastructure & Works 

8.7 Investigate and develop 
improved traffic management 
arrangement at the Mersey Road 
intersection with Kelcey Tier Road.

M Complete Construction work completed in 
2016

Infrastructure & Works 

8.8 Investigate and develop 
improved traffic management 
arrangement in Watkinson Street 
near Don College.

M Underway Preliminary design prepared.  
Consultation underway with key 
stakeholders. Grant funding being 
pursued.

Infrastructure & Works 

8.9 Investigate and develop 
improved traffic management 
arrangement at the Steele Street 
intersection with Forbes Street.

M Complete No action recommended.  Refer 
to IWC13/17.

Infrastructure & Works 

8.10 Investigate and develop 
improved traffic management 
arrangement at the Mersey Road 
intersection with Sheffield Road.

- Not required Both roads are State roads, unless 
DSG approach Council for 
assistance, this action is unlikely to 
be required in the life of this 
strategy

Infrastructure & Works 

8.11 Investigate and develop 
improved traffic management 
arrangement at Spreyton Primary 
School.

L Underway Investigation underway. Infrastructure & Works 

8.12 Investigate and develop 
improved traffic management 

L Yet to 
commence

Infrastructure & Works 



No Action: 
Year Planned 

 Priority: 
H, M, L Status Outputs Responsible 

Department arrangement at the William Street 
intersection with Middle Road.

8.13 Investigate and develop 
improved traffic management 
arrangement on Stony Rise Road 
between the lawn cemetery and 
Tugrah Road.

M Complete Investigation completed in 2018. 
Refer to IWC 42/18

Infrastructure & Works 

9 Continue to undertake traffic 
management improvement 
projects as part of the capital 
works program, prioritizing 
projects in a consistent and 
transparent way in line with sound 
engineering principles

M Ongoing Multiple projects in each year of 
forward capital works program

Infrastructure & Works 

10 Identify and pursue grants and 
other external funding that may 
be available for projects that align 
with this strategy

M Ongoing $390,000 of grant funding 
obtained for 3 projects in 2018-19.

Infrastructure & Works 


